Riverdale and Glenridge/New Carrollton
CAT Meeting #6
May 5, 2020
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MEETING OVERVIEW
• Purple Line Project Update
• Construction Progress Overview
• Work Completed
• Progress Photos
• 6-Month Look Ahead

• Maintenance of Traffic & Pedestrian Safety
• Construction Work Hours
• How to Submit Questions
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PURPLE LINE PROJECT UPDATE
• Construction is underway and approximately 28% complete
• MDOT MTA’s goal is to open the Purple Line in two phases

• Phase 1 by December 2022: 6 operational stations from New Carrollton Metro –
College Park Metro
• Phase 2 by mid-2023: remaining 15 stations will open

• The State considers commercial and residential construction companies as
essential to still operate during Maryland’s State of Emergency. As the
Purple Line falls into this category, work will continue to move forward with
additional safety measures in place to keep our staff and the public safe.
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LIGHT RAIL VEHICLE (LRV)
• The first complete LRV is 60%
through testing in Elmira, NY
and will head to the
Glenridge Operations and
Maintenance Facility in
Prince George’s County for
local testing in late 2020.
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RIVERDALE - GLENRIDGE/NEW CARROLLTON CAT SEGMENT
Stations in
this segment:
• Riverdale ParkKenilworth
• Beacon HeightsEast Pines
• Glenridge
• New Carrollton
Metro
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RIVERDALE PARK-KENILWORTH STATION RENDERING
• The Riverdale ParkKenilworth station is
elevated to allow the LRV to
pass over the intersection of
Kenilworth Ave. and
Riverdale Rd. reducing traffic
concerns
• The station is ADA compliant
and is accessed from a series
of stairs and/or elevators
located on the southern side
of the station
• It has side platforms and
shelters
• It makes use of crosswalks at
track level to allow crossing
of the track to get to the
other platform
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CENTER PLATFORM RENDERING
Pictured is what a “typical”
Purple Line, center platform
station will look like. Both
stations listed below are
center platforms, meaning the
tracks run on either side of
the platform with the shelter
in the center.
• Beacon Heights- East Pines
• Glenridge
• New Carrollton Metro
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WORK CONDUCTED OVER THE PAST 6 MONTHS
Kenilworth Avenue

• Began traffic shifts for the widening
of Kenilworth Ave. leading to
Riverdale Rd. intersection

• Sidewalk/curb reconstruction
• Traffic signal relocation/reconstruction

• Continued relocation of utilities
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Kenilworth Avenue/
Riverdale Road
Intersection

• Continued utility
relocations
• Continued stormwater
systems installation
• Completed installation of
concrete bridge girders
that will support the aerial
station
• Began Overhead Catenary
System (OCS) foundation
installation
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Riverdale Road

• Utility relocations continued
• Stormwater systems installation
continued
• OCS foundation installation began
• Continued retaining wall construction
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Baltimore-Washington Parkway
• Installed precast concrete
arched underpass sections
• Continued concrete work, wire
walls, and embankment for the
Parkway
• Began building roadway for
traffic shifts back to the
Baltimore-Washington Parkway
bridges
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Beacon Heights – East Pines Station
• Utility relocations continued
• Work started on widening Riverdale
road which includes installing
additional utility relocations
• Retain walls and grading for the light
rail track at the intersection of
Veterans Pkwy. continued
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Veterans Parkway

• Retaining walls from Riverdale south are
largely complete
• Continued work on the OCS foundations
• Traction Power Substation is underway
located off Patterson St.
• Grading for the light rail track continued
• Entrance to the Glenridge station
• Traffic Signal and Lane work at the
intersection of Annapolis Rd.
• Retaining walls for slope from Annapolis
Rd. to Ellin Rd. are in place
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Glenridge Yard
• Installed drainage and ponds
• Continued construction of the
Operations and Maintenance
Facility (OMF) building
• Exterior brick fascia completed
• Work started on the OMF paint
shop
• All interior utilities are underway
• Installation of the gas service line
has started
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)
Ellin Road
• Continued utility relocations
• Started 60” waterline relocation
• Notification for any service
impacts will be provided by
utility companies
• Started work at New Carrollton
Metro parking lot
• Started grading at IRS building for
bollard replacement
• Continued roadbed and retaining
wall construction
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6-MONTH LOOK AHEAD
Kenilworth Avenue

• Traffic shifts for the widening of
Kenilworth Ave. leading to Riverdale
Rd. intersection will continue
• Sidewalk/curb reconstruction to
continue
• Traffic signal relocation/reconstruction
to continue

• Continue utility relocations and
stormwater systems installation
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6-MONTH LOOK AHEAD (continued)
Kenilworth Avenue/ Riverdale
Road Intersection

• Continue utility relocations and
OCS foundation installation
• Begin bridge deck concrete
placement
• Work will start on the Riverdale
Park-Kenilworth Station starting
with the installation of elevator
and stair foundations
• The elevated portion of the
station will start after the
placement of the bridge deck
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6-MONTH LOOK AHEAD (continued)
Riverdale Road
•
•
•
•
•

Utility relocations will continue
Stormwater systems installation will begin
Grading for light rail track
OCS foundation installation
Continue retaining wall construction

Baltimore-Washington Parkway

• Continue temporary retaining walls and
embankment
• Complete northbound and southbound bridges
• Traffic shifts for both North and Southbound
direction back to original alignment over rail
underpasses
• Demolition of temporary bridges
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6-MONTH LOOK AHEAD (continued)
Beacon Heights-East Pines Station

• Utility relocations will continue
• Traffic will be shifted to the north side
of Riverdale Rd. near Veterans Pkwy.
Summer 2020 in order to facilitate
additional utility relocations and light
rail track work
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6-MONTH LOOK AHEAD (continued)
Veterans Parkway

• First phase of the Maintenance of Traffic
(MOT) shift to establish an additional left
turn lane at the Annapolis Rd. intersection
to occur in late Spring 2020
• Demolish center median at Ellin Rd.
intersection
• Traffic shifts will occur in three phases
across Annapolis Rd. for installation of
utilities and light rail track
• Continue utility relocations
• Stormwater systems will continue
• Grading for the light rail track will continue
• Continue OCS foundations
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6-MONTH LOOK AHEAD (continued)
Glenridge Yard
•
•
•
•

Install drainage and ponds
Continue retaining walls and OCS foundations
Continue interior construction
OMF facility will be near completion Summer 2020

Ellin Road

• Continue utility relocations
• Complete 60” waterline relocation
• Continue construction of walls near New Carrollton
Metro parking lot
• Begin Phase two of Ellin Rd. closures in late Fall 2020
• Open Ellin Rd. between Veterans Pkwy. and Hanson
Oaks Dr.
• Close Ellin Rd. from Hanson Oaks Dr. to Emerson Pl.
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MAINTENANCE OF TRAFFIC – WHAT TO EXPECT
• Existing traffic patterns will change as work occurs, as
needed
• Work may occur on both sides of the road and across
roadways
• When a lane closure is required, a notice will be
distributed via text and email (sign-up required
through purplelinemd.com)
• Orange cones and barrels (temporary barricades) will
be in place
• Flag-person, when required, will direct traffic
• Underground utility work may require temporary road
plates
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PEDESTRIAN SAFETY
• Work zones will be clearly marked and the public
should not enter
• Pedestrian detours will be clearly signed
• When closures occur, alternate access will be
provided
• Pedestrian crossings will be maintained
• Pedestrians should obey construction signage
and keep out of work zones
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CONSTRUCTION WORK HOURS
• Typical day shift: 7 a.m. –7 p.m.
• Typical night shift (when needed): 7 p.m. – 4:30 a.m.
• PLTC is able to work 24/7 with the appropriate notifications and noise waivers in place
(if exceeding maximum dB levels)
• The public will be notified through subscriber emails, texts and web notifications and
posted on purplelinemd.com for:
• Utility
shutdowns
• Road/driveway
closures

•
•
•
•

Blasting
Pile driving
Night work
Weekend work

• Major lane
closures
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STAY UP-TO-DATE ON CONSTRUCTION PROGRESS
• Sign up for construction notices at purplelinemd.com
• For construction-related questions and concerns, contact PLTC
• Email: outreach@pltcllc.com
• 24/7 hotline at 240-424-5325

• For general project questions and comments, contact MDOT MTA public
outreach
• Email: outreach@purplelinemd.com
• Call: 443-451-3706 or 443-451-3705 (Para Español)

/MarylandPurpleLine

@PurpleLineMD
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QUESTIONS?
THANK YOU FOR WATCHING!

Please email your questions to outreach@purplelinemd.com by
5/12/2020 to be included in the Q&R that will be posted online.
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