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Greater Lyttonsville/Woodside
CAT Meeting #6

May 12, 2020
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PLTC Area 1 Project Engineer
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MEETING OVERVIEW

• Purple Line Project Update 
• Construction Progress Overview 

• Work Completed
• Progress Photos
• 6-Month Look Ahead

• Maintenance of Traffic & Pedestrian Safety
• Construction Work Hours
• How to Submit Questions
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PURPLE LINE PROJECT UPDATE

• Construction is underway and approximately 28% complete 
• MDOT MTA’s goal is to open the Purple Line in two phases

• Phase 1 by December 2022: 6 operational stations from New Carrollton Metro –
College Park Metro

• Phase 2 by mid-2023: remaining 15 stations will open
• The State considers commercial and residential construction companies as   

essential to still operate during Maryland’s State of Emergency. As the 
Purple Line falls into this category, work will continue to move forward with 
additional safety measures in place to keep our staff and the public safe. 
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LIGHT RAIL VEHICLE (LRV)

• The first complete LRV is 60% 
through testing in Elmira, NY 
and will head to the 
Glenridge Operations and 
Maintenance Facility in 
Prince George’s County for 
local testing in late 2020. 
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GREATER LYTTONSVILLE/WOODSIDE CAT SEGMENT

Stations in this segment:
• Lyttonsville
• 16th Street-Woodside
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LYTTONSVILLE STATION

• Lyttonsville Station is a center 
platform station that is 
accessed from Lyttonsville 
Place bridge

• The bridge will have commuter 
drop off lanes in either 
direction

• An elevator on the bridge will 
connect to the platform

• There is a ramp from the 
bridge to the Capital Crescent 
Trail (CCT) and the station

• The CCT will have access to the 
platform via crossings provided 
at either end of the platform
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16th STREET-WOODSIDE STATION

• Pictured is what a “typical” 
Purple Line, side platform 
station will look like. 

• The 16th Street station has 
side platforms, meaning the 
tracks run in the middle 
with a platform with the 
shelter on either side. 

• This station is located in an 
area that will be utilized for 
future development. 
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WORK CONDUCTED OVER THE PAST 6 MONTHS

Rock Creek Park
• Mass excavation completed
• Installed temporary bridge across Rock 

Creek for access to the west slope
• Continued construction of abutments 

for the future LRV and CCT bridges over 
Rock Creek has included:

• Pile driving and retaining wall 
construction 

• Setting girders for the LRV 
• Drainage installation
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ROCK CREEK PARK PROGRESS PICTURE

• Aerial view of 
construction of the 
abutments adjacent to
Rock Creek
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)

Lyttonsville Place Bridge
• Completed water main relocation
• Completed new sanitary sewer 
• Continued installation of storm 

drainage systems
• Continued installation of retaining 

walls

Stewart Avenue
• Continued installation of storm 

drainage 
• Completed relocation of overhead 

utilities
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)

Rosemary Hills Elementary
• Continued relocation of existing 

overhead utilities
• Continued installation of retaining walls

Talbot Avenue
• Completed pile driving for the new 

Talbot Ave. Bridge 
• Continued mass excavation for 

foundations for bridge 
• Began installation of foundations for 

new Talbot Ave. Bridge
• Completed Washington Gas relocation
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WORK CONDUCTED OVER THE PAST 6 MONTHS (continued)

16th Street (CSX corridor to 
Spring Street) 

• Continued clearing along 
the north and south side of 
CSX tracks  

• Began storm drainage 
installation 
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6-MONTH LOOK AHEAD

Rock Creek Park
• Complete CCT 

abutment construction
• Continue storm drain 

installation
• Install slope protection 
• Complete instream 

work in Rock Creek
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A DESIGN SCHEMATIC OF THE ROCK CREEK CCT BRIDGE
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6-MONTH LOOK AHEAD (continued)

Lyttonsville Place Bridge
• Continue installation of storm drain systems
• Continue installation of retaining walls
• Begin pile driving for the Lyttonsville Station

• The public will be notified in advance of 
this activity

• Begin foundations for Lyttonsville   
Operations and Maintenance Facility (OMF) 
administration building

• Begin WSSC tower relocation
• Begin milling and paving on Brookville Rd. 

to Stewart Ave.
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6-MONTH LOOK AHEAD (continued)

Stewart Avenue
• Continue drainage installation
• Begin retaining wall construction

Talbot Avenue
• Continue water and sewer relocation  
• Begin retaining walls for the new Talbot Ave. 

alignment
• Drive sheet piles for crash wall construction
• Continue retaining wall construction
• Complete substructure work for Talbot Ave. 

Bridge
• Install girders for the new Talbot Ave. Bridge 
• Complete construction of new Talbot Ave. 

Bridge
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6-MONTH LOOK AHEAD (continued)

16th Street (CSX corridor to Spring Street) 
• Install sheet pile for crash wall
• Begin crash wall construction 
• Mass excavation for retaining walls
• Begin construction of retaining walls for the light rail tracks
• Begin water main relocation at 8600 16th Street
• Continue storm drainage installation on the south side of the CSX tracks
• Begin Water and Sewer relocation on the north side of the CSX tracks

Spring Street Bridge
• Begin demolition of the existing Spring Street Bridge Fall 2020
• Begin foundation work for the new Spring Street Bridge Late Fall 2020
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• Spring St. will be closed between 16th St. and 
2nd Ave.  

• Estimated work to commence Fall 2020
• Closure duration limited to 7 months

• Detour Route:
• Drivers traveling north on 16th St.

• Continue north on 16th St.
• Turn right on Georgia Ave. to Spring St.

• Drivers traveling south on Spring St. 
• Turn left on 2nd Ave. 
• Turn right on Colesville Rd. 
• Turn right on East-West Hwy.
• Turn right onto 16th St.

SPRING STREET DETOUR
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MAINTENANCE OF TRAFFIC – WHAT TO EXPECT
• Existing traffic patterns will change as work occurs, as 

needed
• Work may occur on both sides of the road and across 

roadways
• When a lane closure is required, a notice will be 

distributed via text and email (sign-up required 
through purplelinemd.com)

• Orange cones and barrels (temporary barricades) will 
be in place

• Flag-person, when required, will direct traffic
• Underground utility work may require temporary road 

plates
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PEDESTRIAN SAFETY

• Work zones will be clearly marked and the public 
should not enter 

• Pedestrian detours will be clearly signed
• When closures occur, alternate access will be 

provided
• Pedestrian crossings will be maintained
• Pedestrians should obey construction signage 

and keep out of work zones
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CONSTRUCTION WORK HOURS

• Typical day shift: 7 a.m. – 7 p.m.
• Typical night shift: 7 p.m. – 4:30 a.m.
• PLTC is able to work 24/7 with the appropriate notifications and noise waivers in place (if 

exceeding maximum dB levels)
• The public will be notified through subscriber emails, texts and web notifications and 

posted on purplelinemd.com for:

• Utility shutdowns
• Road/driveway 

closures
• Blasting

• Pile driving
• Night work 
• Weekend work 
• Major lane 

closures
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STAY UP-TO-DATE ON CONSTRUCTION PROGRESS

• Sign up for construction notices at purplelinemd.com
• For construction-related questions and concerns, contact PLTC

• Email: outreach@pltcllc.com
• 24/7 hotline at 240-424-5325

• For general project questions and comments, contact MDOT MTA public 
outreach

• Email: outreach@purplelinemd.com
• Call: 443-451-3706 or 443-451-3705 (Para Español)

mailto:outreach@pltcllc.com
mailto:outreach@purplelinemd.com
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QUESTIONS?

THANK YOU FOR WATCHING!

Please email your questions to outreach@purplelinemd.com by 5/19/2020
to be included in the Q&R that will be posted online.
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mailto:outreach@purplelinemd.com
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